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ESTIMATE RUN 10/25/2009

ESTIMATE SUMMARY 11:03:31

CONTID: C16103         ESTIMATE NO: 0007 FINL 2005

PCN: 16103-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 07 HES INTERSECTIONS PERCENT TIME:

PROJECT NO: SHE R400-213                  

FY 07 HES INTERSECTIONS

NAME OF ROAD: SH 14 and SH 52

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 10/25/2009 DATE TIME STARTED 08/08/2007

P.O. BOX 405 DATE LET 06/14/2007 DATE WORK BEGAN

 DATE AWARDED 06/19/2007 DATE TIME STOPPED 02/27/2009

 DATE CONTRACT EXECUTED 07/13/2007 DATE ACCEPTED 02/27/2009

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 08/08/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 810,619.88 PARTICIPATING $ $ 4,319.00

AWARD PROJECT AMT: 743,656.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 11,154.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

62 WORK DAYS

WORK DAYS50

100.00%

0.00

4,319.00

4,319.00

15,473.85

$

$

$

$

810,619.88

0.00

810,619.88

0.00

810,619.88

0.00

0.00

810,619.88

0.00

AMOUNT DUE 810,619.88 15,473.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,473.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

62.0
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PCN: 16103-BID    ESTIMATE RUN 10/25/2009

PROJECT: SHE R400-213                  ESTIMATE NO: 0007 11:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 3.200 3.200

ACRE 0.000 0.00

3,600.00000 3.200 11,520.00

201-00001  
 

0010 REMOVAL OF PIPE 2.000 2.000

EACH 0.000 0.00

680.00000 2.000 1,360.00

202-00033  
 

0015 REMOVAL OF ASPHALT MAT 1,281.000 1,281.000

SY  0.000 0.00

6.50000 1,281.000 8,326.50

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 1,150.000 1,150.000

SY  0.000 0.00

8.50000 1,150.000 9,775.00

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 24.000 24.000

SF  0.000 0.00

2.00000 24.000 48.00

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

60.00000 2.000 120.00

202-00810  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 8,980.000 8,980.000

CY  0.000 0.00

13.00000 8,980.000 116,740.00

203-00060  
 

0040 PROOF ROLLING 10.000 10.000

HOUR 0.000 0.00

175.00000 10.000 1,750.00

203-01100  
 

0045 BLADING 2.000 2.000

HOUR 0.000 0.00

105.00000 2.000 210.00

203-01500  
 

0050 POTHOLING 6.000 6.000

HOUR 0.000 0.00

135.00000 6.000 810.00

203-01597  
 

0055 STRUCTURE EXCAVATION 13.000 13.000

CY  0.000 0.00

11.00000 13.000 143.00

206-00000  
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PCN: 16103-BID    ESTIMATE RUN 10/25/2009

PROJECT: SHE R400-213                  ESTIMATE NO: 0007 11:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG (12 INCH) CMO 5 450.000 450.000

LF  0.000 0.00

9.00000 450.000 4,050.00

208-00002  
 

0065 EROSION BALES (WEED FREE) 30.000 30.000

EACH 0.000 0.00

15.00000 30.000 450.00

208-00011  
 

0070 SILT FENCE 2,200.000 2,200.000

LF  0.000 0.00

2.00000 2,200.000 4,400.00

208-00020  
 

0075 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

208-00070  
 

0080 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

610.00000 1.000 610.00

208-00100  
 

0085 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

208-00200  
 

0090 *RESET MAILBOX STRUCTURE 3.000 3.000

EACH 0.000 0.00

135.00000 3.000 405.00

210-00010  
 

0095 *RESET GROUND SIGN 10.000 10.000

EACH 0.000 0.00

100.00000 10.000 1,000.00

210-00810  
 

0100 ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

210-04010  
 

0105 *SEEDING (NATIVE) 2.300 2.300

ACRE 0.000 0.00

320.00000 2.300 736.00

212-00006  
 

0110 *SOIL CONDITIONING 2.300 2.300

ACRE 0.000 0.00

3,400.00000 2.300 7,820.00

212-00032  
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PCN: 16103-BID    ESTIMATE RUN 10/25/2009

PROJECT: SHE R400-213                  ESTIMATE NO: 0007 11:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCHING (WEED FREE HAY) 2.300 2.300

ACRE 0.000 0.00

475.00000 2.300 1,092.50

213-00002  
 

0120 *MULCH TACKIFIER 460.000 460.000

LB  0.000 0.00

2.35000 460.000 1,081.00

213-00061  
 

0125 *SOIL RETENTION BLANKET (STRAW/COCONUT) 762.000 762.000

SY  0.000 0.00

2.00000 762.000 1,524.00

216-00041  
 

0130 AGGREGATE BASE COURSE (CLASS 6) 2,483.050 2,483.050

TON 0.000 0.00

17.00000 2,483.050 42,211.85

304-06000  
 

0135 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 82.850 82.850

TON 0.000 0.00

150.00000 82.850 12,427.50

403-00720  
 

0140 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 4,638.720 4,576.670

TON 62.050 4,343.50

70.00000 4,638.720 324,710.40

403-33741  
 

0141 GEOTEXTILE (REINFORCEMENT) CMO 3 556.000 556.000

SY  0.000 0.00

5.40000 556.000 3,002.40

420-00300  
 

0145 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 88.000 88.000

LF  0.000 0.00

55.00000 88.000 4,840.00

603-01185  
 

0150 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 111.000 111.000

LF  0.000 0.00

71.00000 111.000 7,881.00

603-01245  
 

0155 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

603-05018  
 

0160 24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

570.00000 3.000 1,710.00

603-05024  
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PCN: 16103-BID    ESTIMATE RUN 10/25/2009

PROJECT: SHE R400-213                  ESTIMATE NO: 0007 11:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 MANHOLE SLAB BASE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

604-30000  
 

0170 *DELINEATOR (TYPE I) 47.000 47.000

EACH 0.000 0.00

19.00000 47.000 893.00

612-00001  
 

0175 *DELINEATOR (TYPE III) 5.000 5.000

EACH 0.000 0.00

24.00000 5.000 120.00

612-00003  
 

0180 *SIGN PANEL (CLASS I) 34.000 34.000

SF  0.000 0.00

19.00000 34.000 646.00

614-00011  
 

0185 *SIGN PANEL (CLASS II) 18.000 18.000

SF  0.000 0.00

24.00000 18.000 432.00

614-00012  
 

0190 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 42.000 42.000

LF  0.000 0.00

10.00000 42.000 420.00

614-01502  
 

0195 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 19.000 19.000

LF  0.000 0.00

20.00000 19.000 380.00

614-01585  
 

0200 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

2.000 2.000

EACH 0.000 0.00

280.00000 2.000 560.00

614-01588  
 

0215 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

13,000.00000 1.000 13,000.00

625-00000  
 

0220 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

32,000.00000 1.000 32,000.00

626-00000  
 

0225 *EPOXY PAVEMENT MARKING 105.000 107.000

GAL -2.000 -184.00

92.00000 105.000 9,660.00

627-00005  
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PCN: 16103-BID    ESTIMATE RUN 10/25/2009

PROJECT: SHE R400-213                  ESTIMATE NO: 0007 11:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *PAVEMENT MARKING PAINT (WATERBORNE) 87.000 87.000

GAL 0.000 0.00

100.00000 87.000 8,700.00

627-00011  
 

0235 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

214.000 214.000

SF  0.000 0.00

16.00000 214.000 3,424.00

627-30405  
 

0240 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

156.000 156.000

SF  0.000 0.00

12.00000 156.000 1,872.00

627-30410  
 

0245 ADJUST MONUMENT BOX 1.000 1.000

EACH 0.000 0.00

160.00000 1.000 160.00

629-01210  
 

0250 *FLAGGING CMO 5 1,553.000 1,531.000

HOUR 22.000 550.00

25.00000 1,553.000 38,825.00

630-00000  
 

0255 *TRAFFIC CONTROL INSPECTION 36.000 34.000

DAY 2.000 400.00

200.00000 36.000 7,200.00

630-00007  
 

0260 *TRAFFIC CONTROL MANAGEMENT CMO 5 70.000 61.500

DAY 8.500 3,910.00

460.00000 70.000 32,200.00

630-00012  
 

0265 *FLASHING BEACON (PORTABLE) 8.000 12.000

EACH -4.000 -3,000.00

750.00000 8.000 6,000.00

630-80001  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CMO 5 14.000 11.000

EACH 3.000 180.00

60.00000 14.000 840.00

630-80341  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CMO 5 58.000 92.000

EACH -34.000 -3,910.00

115.00000 58.000 6,670.00

630-80342  
 

0276 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) MCR 18.000 0.000

EACH 18.000 2,070.00

115.00000 18.000 2,070.00

630-80343  
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PCN: 16103-BID    ESTIMATE RUN 10/25/2009

PROJECT: SHE R400-213                  ESTIMATE NO: 0007 11:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

5,200.00000 2.000 10,400.00

630-80355  
 

0285 *DRUM CHANNELIZING DEVICE CMO 5 74.000 100.000

EACH -26.000 -598.00

23.00000 74.000 1,702.00

630-80360  
 

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 10.500

EACH 4.500 157.50

35.00000 15.000 525.00

630-80363  
 

0295 CONCRETE BARRIER (TEMPORARY) 1,486.000 1,486.000

LF  0.000 0.00

15.00000 1,486.000 22,290.00

630-80370  
 

0300 *TRAFFIC CONE CMO 5 130.000 90.000

EACH 40.000 400.00

10.00000 130.000 1,300.00

630-80380  
 

0305 *IMPACT ATTENUATOR (TEMPORARY) FM 105 0.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

630-85010  
 

0310 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0315 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0320 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0325 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0330 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16103-BID    ESTIMATE RUN 10/25/2009

PROJECT: SHE R400-213                  ESTIMATE NO: 0007 11:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0336 F/A EXTENSION OF 48" CSP  CO 4 3,088.730 3,088.730

F A 0.000 0.00

1.00000 3,088.730 3,088.73

700-70034  
 

0340 CLEARING AND GRUBBING CMO #5 0.130 0.130

ACRE 0.000 0.00

5,200.00000 0.130 676.00

201-00001  
 

0345 TOPSOIL CMO #5 70.000 70.000

CY  0.000 0.00

31.00000 70.000 2,170.00

207-00205  
 

0350 SEEDING (NATIVE) CMO #5 0.280 0.280

ACRE 0.000 0.00

2,250.00000 0.280 630.00

212-00006  
 

0355 MULCHING (WEED FREE HAY) CMO #5, FM 105 0.000 0.000

ACRE 0.000 0.00

2,500.00000 0.000 0.00

213-00002  
 

0360 MULCH TACKIFIER CMO #5, FM 105 0.000 0.000

LB  0.000 0.00

8.50000 0.000 0.00

213-00061  
 

0365 SOIL RETENTION BLANKET (STRAW/COCONUT) CMO #5 1,373.000 1,373.000

SY  0.000 0.00

2.25000 1,373.000 3,089.25

216-00041  
 

0370 CURB TYPE 6 (SECTION M) CMO #5 606.000 606.000

LF  0.000 0.00

11.50000 606.000 6,969.00

609-60011  
 

0375 EMBANKMENT PROTECTOR (SPECIAL) CMO #5 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

615-00150  
 

0380 MOBILIZATION (WITHOUT AUTOPAY) CMO #5 1.000 1.000

L S 0.000 0.00

4,400.00000 1.000 4,400.00

626-00100  
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PCN: 16103-BID    ESTIMATE RUN 10/25/2009

PROJECT: SHE R400-213                  ESTIMATE NO: 0007 11:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 ADDED ITEM (SQUARE YARD)/ FILTER FABRIC MCR 5.000 5.000

SY  0.000 0.00

56.75000 5.000 283.75

900-00022  
 

CAT 0200 $4,319.00 803,099.88CURRENT AMT 803,099.88 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0205 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00001  
 

0210 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

260.00000 2.000 520.00

620-00020  
 

CAT 0400 $0.00 7,520.00CURRENT AMT 7,520.00 $$

PROJECT TOTAL 4,319.00 $ 810,619.88CURRENT AMT 810,619.88 $$


